BRUHAT BANGALURU MAHANAGARA PALIKE

COMPLETION REPORT

1	Name of the work	Sub Estimate for Providing Electrification and Fixtures to Bangalore one office and tax office Multipurpose building in ward no 13 in shettyhalli sub division.
2	Sanctioned Estimate No. & Date	EE(Ele)/DZ/EST/ / Dated:
3	Head Of Account	P-1771 Zone works –POW works
4	Work Order No & Date	EE/ELE/DZ/WO/ 000029/18-19, Date: 20.09.2018
5	Name Of the Contractor	M/s Benaka Developers and projects private Ltd.
6	a) Time stipulated for Completion Work b) Delay in Execution Of Work	30 Days
7	Measurement Recorded in	M.B No:5129 Page No: 512801 to 512810
8	Check Measurement of the AEE/EE/on	M.B No:5129 Page No: 512801 to 512810
9	Name of the official incharge of the Work	
	a)Asst. Engineer/ Junior Engineer	Sri.K N Babu Reddy
	b) Asst. Executive Engineer	Sri , K. Nagesh

Sanctioned Estimate Amount	Amount claim as Per Actually vide as Bills	Difference	
		Excess	Saving
Rs. 3.85 Lakhs.	Rs.		Rs.

1) Certified that the Contractor has delayed and completed the work for which necessary fine has been recovered.
2) Certified that the above work has been executed by the contractor satisfactorily in accordance with the specifications as embodied in the Agreement.

Asst/Junior Engineer.

Asst.Exe.Engineer(Ele)
Bruhath Bangalore Mahanagara Palike
Dasarahalli Zone.

Executive .Engineer(Ele)
Bruhath Bangalore Mahanagara Palike
Dasarahalli Zone

Scanned by CamScanner